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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

 Modification P00018

1.  The purpose of this modification P00018 is to do a partial exercise of option in the amount of 505 hours as set forth in

Special Provision H.1 entitled: Options for Additional Level-of-Effort.

2.  Work Directive AMG-017 will be provided under separate cover.

3.  The level-of-effort for this contract is increased by 505 man hours under CLIN 0001 as a result of the above changes.

4.  Section H.6 - Government Furnished Material is added to reflect the Armored Cab Kit, NSN: 2540-01-522-3749 with an

Acquisition Value of $50,000.00.

5.  CLIN 0001AW is established and funded in the amount of $40,304.05 to cover this effort.

6.  The new total for the level of Effort on the entire contract is:

    Previous Amount of Effort:          31,728

    Increase as of this modification:      505

    New Total on Level of Effort:       32,233

7.  As a result of this modification, the following changes are implemented:

    a.  Section B - CLIN 0001AW is funded for $40,304.05 to cover this effort.

    b.  Section H - Clause H.1 - Option for Additional Level-of-Effort:  The amount of hours remaining for exercise is reduced

by 505 hours from 19,700 to 19,195 under the option.  The clause is revised and attached herein. In addition, Section H.6 -

Government Furnished Material is added.

8.  As a result of this modification the total obligated amount is increased by $40,304.05 from $2,529,723.54 to

$2,570,027.59.

                       Previous Contract Amount       Amount this Action           New Totals                       ________________________       __________________           __________

Estimated Cost:             $2,375,094.70                 $37,667.95              $2,412,762.65

Fixed Fee:                  $  154,628.84                 $ 2,636.10              $  157,264.94

Total:                      $2,529,723.54                 $40,304.05              $2,570,027.59

9. All other terms and conditions of this contract remain unchanged.__

                                               *** END OF NARRATIVE A 007 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

               Level of Effort: 32,233 man-hours

               Contractor shall furnish all the supplies

               and services to accomplish the task specified

               in Section C "Scope of Work"

               Est. Cost:          $2,412,762.65

               Fixed Fee:          $  157,264.94

               Total Cost:         $2,570,027.59

                              (End of narrative B001)
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0001AW        SERVICES LINE ITEM                                                                           $         40,304.05              __________________                                                                            __________________

              NOUN: FMTV - M939 ARMOR AM GENERAL

              PRON: J045Z168J0    PRON AMD: 02    ACRN: AL

              AMS CD: 51108992015

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $        40,304.05
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AW  J045Z168J0             AL       2        $               0.00  $          40,304.05            $          40,304.05

        51108992015                   4ZLT22

                                                                           _________________

                                                         NET CHANGE    $          40,304.05

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   42035000041C1C01P5110892516  S20113                W56HZV           $          40,304.05                                                                                                          __________________

                                                                                          NET CHANGE    $          40,304.05

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,529,723.54              $          40,304.05              $       2,570,027.59

  5 7

DAAE07-03-C-L114 P00018

AM GENERAL LLC



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

SPECIAL PROVISIONS

H.1  OPTION FOR ADDITIONAL LEVEL OF EFFORT

H.1.1  The Government shall have the Unilateral right to increase the contract Level-of-Effort (LOE) by up to an additional 50,488 hours

at the applicable hourly rate as specified in B.6.  The Government may exercise this option at any time on or after contract award but

in no event not later than 30 Sep 06.  The government may exercise this option in more than one increment.  The Government has the

Unilateral right either to add to any existing CLIN the hours added to the contract by the exercise of this option or to establish a new

and separate CLIN for the additional hours. Hours exercised to date is 31,293.  Hours remaining available for exercise is 19,195.

H.2  Work Directive Limitation of Cost

H.2.1  The Contractor shall notify the Contracting Officer in writing whenever they have reason to believe that the costs or hours

incurred under the Work Directive in the next 30 days, when added to all costs or hours previously incurred, will exceed 75 percent of

the estimated cost or hours specified on the Work Directive.

H.3  Ordering and Contract Administration:  All ordering and contract administration will be effected by the Contracting Officer,     ____________________________________

address as shown on the face page of this contract. Communications pertaining to contractual administrative matters will be addressed to

him. No changes in or deviation from the Statement of Work or Work Directives shall be effected without written authorization by the

Contracting Officer authorizing such changes. The Contractor shall not accept any instructions issued by any person other than the

Contracting Officer or the Contracting Officer's Representative.

H.4  Government Furnished Equipment:

H.4.1  The Government will provide the following equipment to the contractor for General Engineering Requirements under this contract.

Accountability of the following vehicles are transferred from Contract DAAE07-97-C-X146:

            ITEM DESCRIPTION                             SERIAL NUMBER                    ACQUISITION COST            ________________                             _____________                    ________________

      XM813     5 TON CARGO TRUCK                        05F45369                           $ 13,476.00

      M35A2     2-1/2 TON CARGO TRUCK                    NK0D85(325-12303)                  $ 41,822.00

      M35A3     2-1/2 TON CARGO TRUCK W/WINCH            NK0GLX(501320)                     $ 50,000.00

      M923A1    5 TON CARGO TRUCK                        (516463)                           $ 74,450.00

      M923A1    5 TON CARGO TRUCK                        (516595)                           $ 74,450.00

      M923      5 TON CARGO TRUCK                        NL092Q(523-00012)                  $ 64,534.00

      M923      5 TON CARGO TRUCK                        NL0961(523-00178)                  $ 64,534.00

      M923      5 TON CARGO TRUCK                        NL0971(523-00212)                  $ 64,534.00

      M929      5 TON DUMP TRUCK                         NL09KZ(523-00015)                  $ 79,993.24

      M923A2    5 TON CARGO TRUCK                        NL0YNP(523-04619)                  $ 49,367.00

      M925E3    5 TON CARGO TRUCK                        4AIR(AMG50003)                     $120,000.00

      M936      5 TON WRECKER                            NL0ACG(C535-00104)                 $127,898.47

      M915A4    GLIDER/TRACTOR                           (F82673)                           $ 60,000.00

      M915A2    TRUCK TRACTOR                            W23HYY(P357003)                    $ 78,035.00

      M916A1    TRACTOR                                  NPOLU9(P529378)                    $ 75,000.00

      M936A2    5-TON WRECKER                            NL1OU7 (36/00687)                  $168,960.00

H.4.2  The Government will provide the following equipment to the contractor for General Engineering Requirements under this contract.

Accountability of the following items are transferred from Contract DAAE07-93-C-R110:

           NOMENCLATURE(QTY)                             PART NUMBER                       ACQUISITION COST                                                                                           ________________

     Hub (2)                                             RCSK14751-1                        $ 10.80 ea.

     Fan belt (25)                                       RCSK17002                          $ 69.95 ea.

     Hood assy (1)                                       RCSK18587                          $250.00 ea.

H.4.3  The Government will provide the following equipment to the contractor in support of AMG-009.

          NOMENCLATURE (QTY)                             PART NUMBER                       ACQUISITION COST

          CPK Kit (1)                                     RIA148000                          $35,000.00
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H.5  SUBCONTRACTING PLAN:  Am General's subcontracting plan dated 18 June 2003 is incorporated into this contract by reference only.

H.6  Government Furnished Material:

H.6.1   The Government will provide the following material to the contractor in support of AMG-017.

         NOMENCLATURE (QTY)                             NSN                               ACQUISITION COST

           Armored Cab Kit                        2540-01-522-3749                           $50,000.00

                                               *** END OF NARRATIVE H 003 ***

  7 7

DAAE07-03-C-L114 P00018

AM GENERAL LLC


	SECTION A
	SECTION B
	SECTION G
	SECTION H

